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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT AMOUNT: $11,643,387.90

THIS MOD:        $0.00

CURRENT AMOUNT:  $11,643,387.90

1.)  The purpose of Modification P0010 to Contract W56HZV-06-C-0387 is to make the following changes:

     a. SECTION B: Transfer a quantity of one (1) each from the CLINs below to the created SLINs that follow to change

                   the delivery location and delivery dates from Red River Army Depot on 06 April 2007 to Lockheed Martin

                   Missiles and Fire Control on 09 July 2007.

         FROM:

                            DELIVERY            DELIVERY

         CLIN      QTY      LOCATION             DATE____         ________________________________________________

         0001AA     1       RED RIVER         06 APR 2007

         0002AA     1       RED RIVER         06 APR 2007

         0003AA     1       RED RIVER         06 APR 2007

         TO:

                            DELIVERY            DELIVERY

         SLIN      QTY      LOCATION              DATE___         ________________________________________________

         0001AC     1       LOCKHEED MARTIN   09 Jul 2007

         0002AC     1       LOCKHEED MARTIN   09 Jul 2007

         0003AC     1       LOCKHEED MARTIN   09 Jul 2007

     b. SECTION B: Change quantity and delivery Schedule at the below CLINs:

         FROM:

                     DEL                  DELIVERY

         CLIN       REL CD     QTY        DATE_____         __________________________________________

         0001AA      001        2       06 APR 2007

         0001AA      002        5       30 APR 2007

         0001AA      003        10      30 May 2007

         0002AA      001        2       06 APR 2007

         0002AA      002        5       30 APR 2007

         0002AA      003        10      30 May 2007

         0003AA      001        2       06 APR 2007

         0003AA      002        5       30 APR 2007

         0003AA      003        10      30 May 2007

         TO:

                     DEL                  DELIVERY

         CLIN       REL CD     QTY        DATE_____         __________________________________________

         0001AA      001        7       09 JUL 2007

         0001AA      002        4       18 JUL 2007

         0001AA      003        6       30 May 2007 (QTY and Delivery date to be updated on a mod to follow)

         0002AA      001        7       09 JUL 2007

         0002AA      002        4       18 JUL 2007

         0001AA      003        6       30 May 2007 (QTY and Delivery date to be updated on a mod to follow)

         0003AA      001        7       09 JUL 2007

         0003AA      002        4       18 JUL 2007

         0003AA      003        6       30 May 2007 (QTY and Delivery date to be updated on a mod to follow)

     c. SECTION B: Correct the Noun at CLIN 0004AA from APU FAT to APU/ECU FAT
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PIIN/SIIN MOD/AMD

     d. SECTION F: Add F.1 Delivery

1.) F.1.1 Delivery Date and Destinations

2.) F.1.2 Delivery Locations

3.) F.1.3 Delivery Information

          a. Accelerated deliveries are authorized at no additional cost to the Government

      e. SECTION H: Add H.1 First Article Test (FAT) Information for units 1001-1003.

2.)  As a result of Modification P0010, the total contract funding remains unchanged.

3.)  Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0010 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 4130-01-549-0408

              FSCM: 19207

              PART NR: 12488461

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        158         EA   $  21,175.00000  $      3,345,650.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ECU EVAPORATOR ASSEMBLY

              PRON: PF5MEXC959    PRON AMD: 07    ACRN: AA

PRICE FOR THIS CLIN INCLUDES THE

FOLLOWING P/Ns:

P/N 12488461 ECU Evaporator Assembly

P/N MLS 306-9668 Evaporator Ground Cable

                              (End of narrative B001)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   STANDARD COMMERCIAL PACKAGING

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR6045EF02  W8007A    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            09-JUL-2007

                 002               4            18-JUL-2007

                 003               6            30-MAY-2007

              FOB POINT: Origin

              SHIP TO:

              (W8007A)   XR W0MC USA DEP RED RIVER

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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0001AC        PRODUCTION QUANTITY                                         1          EA   $  21,175.00000  $         21,175.00              ___________________                                                          ______________   __________________

              NOUN: ECU EVAPORATOR ASSEMBLY

              PRON: PF5MEXC959    PRON AMD: 07    ACRN: AA

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR6045EF02  W8007A    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            09-JUL-2007

              FOB POINT: Destination

              SHIP TO:

              (W8007A)   XR W0MC USA DEP RED RIVER

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000

*XR WOMC USA DEP RED RIVER is NOT the                              ___

Correct Shipping information for

CLIN 0001AC

*PLEASE SEE SECTION F FOR CORRECT DELIVERY

INFORMATION and LOCATION

                              (End of narrative F001)
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0002          NSN: 4130-01-549-0409

              FSCM: 19207

              PART NR: 12488462

              SECURITY CLASS: Unclassified

0002AA        PRODUCTION QUANTITY                                        158         EA   $   5,450.00000  $        861,100.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ECU CONDENSER ASSEMBLY

              PRON: PF5MEXD159    PRON AMD: 07    ACRN: AA

PRICE FOR THIS CLIN INCLUDES THE

FOLLOWING P/Ns:

P/N 12488462 ECU Condenser Assembly

P/N MLS 306-9642 ECU Condenser Cable

                              (End of narrative B001)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   STANDARD COMMERCIAL PACKAGING

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR6045EF03  W8007A    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            09-JUL-2007

                 002               4            18-JUL-2007

                 003               6            31-MAY-2007

              FOB POINT: Origin

              SHIP TO:

              (W8007A)   XR W0MC USA DEP RED RIVER

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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0002AC        PRODUCTION QUANTITY                                         1          EA   $   5,450.00000  $          5,450.00              ___________________                                                          ______________   __________________

              NOUN: ECU CONDENSER ASSEMBLY

              PRON: PF5MEXD159    PRON AMD: 07    ACRN: AA

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR6045EF03  W8007A    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            09-JUL-2008

              FOB POINT: Destination

              SHIP TO:

              (W8007A)   XR W0MC USA DEP RED RIVER

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000

*XR WOMC USA DEP RED RIVER is NOT the                              ___

Correct Shipping information for

CLIN 0002AC

*PLEASE SEE SECTION F FOR CORRECT DELIVERY

INFORMATION and LOCATION

                              (End of narrative F001)
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0003          NSN: 6130-01-549-0407

              FSCM: 19207

              PART NR: 12488459

              SECURITY CLASS: Unclassified

0003AA        PRODUCTION QUANTITY                                        158         EA   $  21,425.00000  $      3,385,150.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: APU ASSEMBLY

              PRON: PF5MEXD259    PRON AMD: 07    ACRN: AA

PRICE FOR THIS CLIN INCLUDES THE

FOLLOWING P/Ns:

P/N 12488459 APU Assembly

P/N 12488416 APU Control Box

P/N MLS 306-9621 APU Power Cable

                              (End of narrative B001)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   STANDARD COMMERCIAL PACKAGING

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR6045EF04  W8007A    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            09-JUL-2007

                 002               4            18-JUL-2007

                 003               6            31-MAY-2007

              FOB POINT: Origin

              SHIP TO:

              (W8007A)   XR W0MC USA DEP RED RIVER

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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0003AC        PRODUCTION QUANTITY                                         1          EA   $  21,425.00000  $         21,425.00              ___________________                                                          ______________   __________________

              NOUN: APU ASSEMBLY

              PRON: PF5MEXD259    PRON AMD: 07    ACRN: AA

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR6045EF04  W8007A    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            09-JUL-2008

              FOB POINT: Destination

              SHIP TO:

              (W8007A)   XR W0MC USA DEP RED RIVER

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000

*XR WOMC USA DEP RED RIVER is NOT the                              ___

Correct Shipping information for

CLIN 0003AC

*PLEASE SEE SECTION F FOR CORRECT DELIVERY

INFORMATION and LOCATION

                              (End of narrative F001)
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SECTION F - DELIVERIES OR PERFORMANCE

*F.1 Delivery

*F.1.1 Delivery Date and Destinations

CLIN     DEL REL CD     QTY     Delivery       Destination____     __________     ___     ________       ___________

0001AA      001          1       9-July-2007   Ship in Place - Marvin Land Systems

0001AA      001          1       9-July-2007   BAE Systems, Santa Clara, CA

0001AA      001          5       9-July-2007   FT. Sill, OK

0001AA      002          4      18-July-2007   FT. Sill, OK

0001AC      001          1       9-July-2007   Lockheed Martin, WSMR

0002AA      001          1       9-July-2007   Ship in Place - Marvin Land Systems

0002AA      001          1       9-July-2007   BAE Systems, Santa Clara, CA

0002AA      001          5       9-July-2007   FT. Sill, OK

0002AA      002          4      18-July-2007   FT. Sill, OK

0002AC      001          1       9-July-2007   Lockheed Martin, WSMR

0003AA      001          1       9-July-2007   Ship in Place - Marvin Land Systems

0003AA      001          1       9-July-2007   BAE Systems, Santa Clara, CA

0003AA      001          5       9-July-2007   FT. Sill, OK

0003AA      002          4      18-July-2007   FT. Sill, OK

0003AC      001          1       9-July-2007   Lockheed Martin, WSMR

*F.1.2 Delivery Locations

BAE Systems___________

DODAAC:  CK0P4L

BAE Systems

328 Brokaw Road

Gate 11, Plat 28

Santa Clara, CA  95050

ATTN:  Eric Yarbrough

Phone:  408.289.4545

Ft. Sill________

DODAAC:  W9032L

HHS, 2/4th FA, BN

Building 3357

Ft. Sill, OK  73503

ATTN:  MAJ Patrovick G. Everett, (508) 442-1534

Mark For:  MLRS APU/ECU Modification Program

Lockheed Martin:________________

DODAAC:  W43SAQ

Lockheed Martin Missiles & Fire Control

Transportation Officer

Building 1840

White Sands Missile Range, NM  88002

POC:  Christi Griego, 505.678.3917

    Mark For:  Pete Heredia, LMMFC, Building 21695

*F.1.3  Delivery Information

Accelerated deliveries are authorized at no additional cost to the Government.

*Added by Modification P0010

                                               *** END OF NARRATIVE F0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  PF5MEXC959             AA       1        $       3,366,825.00  $         -21,175.00            $       3,345,650.00

                                      5PFMEX

0001AC  PF5MEXC959             AA       2        $               0.00  $          21,175.00            $          21,175.00

                                      5PFMEX

0002AA  PF5MEXD159             AA       1        $         866,550.00  $          -5,450.00            $         861,100.00

                                      5PFMEX

0002AC  PF5MEXD159             AA       2        $               0.00  $           5,450.00            $           5,450.00

                                      5PFMEX

0003AA  PF5MEXD259             AA       1        $       3,406,575.00  $         -21,425.00            $       3,385,150.00

                                      5PFMEX

0003AC  PF5MEXD259             AA       2        $               0.00  $          21,425.00            $          21,425.00

                                      5PFMEX

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   52032000055L5L06P23106531E8  S01021                W31G3H           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      11,643,387.90              $               0.00              $      11,643,387.90

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  050720320000     S01021  55L5L060000000000031E8              5PFMEXS01021  W31G3H
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

*H.1 First Article Test (FAT) Information for units 1001 - 1003.

Unit 1001 is not a part of the FAT.  This unit will be accepted for delivery by a DCMA Representative at WSMR, via a Delegation of

Authority from the QAR at Marvin Land Systems.

The QAR at Marvin Land Systems will inspect unit 1002, located at Marvin Land Systems, Inglewood, CA, to complete the FAT inspection.

The FAT Completed on units 1002 & 1003 applies to all units except in those areas where configuration changes may result in selected re-

testing.

                                               *** END OF NARRATIVE H0001 ***
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